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Exhibit R-2, RDT&E Budget Item Justification: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600: Research, Development, Test & Evaluation, Air Force / BA 5: System
Development & Demonstration (SDD)

R-1 Program Element (Number/Name)
PE 0207171F / F-15 EPAWSS

COST ($ in Millions) Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total FY 2018 FY 2019 FY 2020 FY 2021

Cost To
Complete

Total
Cost

Total Program Element -   0.000 180.681 256.669 0.000 256.669 194.843 204.972 201.119 148.034 Continuing Continuing

657108: EPAWSS
DEVELOPMENT

-   0.000 180.681 256.669 0.000 256.669 194.843 204.972 201.119 148.034 Continuing Continuing

Quantity of RDT&E Articles -   -   -   -   -   -   -   -   -   -  
Program MDAP/MAIS Code: 485

Note
In FY 2016, PE 0207171F, F-15 EPAWSS, Project 676038, EPAWSS, Budget Activity 07, Operational Systems Development was transferred to PE 0207171F, F-15
EPAWSS, Project 657108, EPAWSS Development, Budget Activity 05, System Development and Demonstration to align the program in the correct budget activity.

In FY 2015, PE 0207134F, F-15E Squadrons, Project 670131, Initial Operational Test and Evaluation, F-15 EPAWSS development efforts were transferred to PE
0207171F, F-15 EPAWSS, Project 676038, EPAWSS in order to provide budget transparency.

Prior Years funding in FY 2013 and FY 2014 of $14.677M was executed in PE 0207134F.

Prior Year funding in FY 2015 of $38.944M was executed in PE 0207171F, Project 676038.

A. Mission Description and Budget Item Justification
The F-15 is the most versatile fighter in the world today. The F-15C continues to provide air superiority with an undefeated and unmatched aerial combat record.
The F-15E retains this air superiority capability and adds systems, such as advanced imaging and targeting systems, to meet the requirement for all-weather, deep
penetration, and night / under-the-weather, air-to-surface attack. A mainstay in operations both domestic and abroad, upgrades to the F-15 (avionics, armament,
airframe and engines) are critical to maintaining combat viability (lethality, survivability and supportability). Projected to remain in service past 2040, avionics
modernization is key to long-term weapon system viability. This modernization is built on a foundation of technical and acquisition support studies (both internal to the Air
Force and through outside contractors). The proliferation of fourth generation enemy aircraft, sophisticated "double-digit" anti-aircraft missile systems and other enemy
systems pose a significant threat to F-15 survivability. The F-15 Eagle Passive Active Warning and Survivability System (EPAWSS) will replace the F-15's functionally
obsolete self-defense Tactical Electronic Warfare System (TEWS) to enhance weapon system situational awareness and survivability against enemy threats. F-15
EPAWSS will also improve reliability and sustainability. F-15 EPAWSS is linked to an aircraft operational flight program update schedule that works to integrate new
capabilities with the airframe. Incorporation of corresponding spiral and / or phased technology / equipment improvements that include support equipment, mission
planning systems, and training device upgrades will improve performance, supportability and aircrew training.

The F-15 EPAWSS upgrade will significantly improve the F-15's capability to autonomously and automatically detect, identify and locate radio frequency (RF) threats as
well as provide the ability to deny, degrade, deceive, disrupt and defeat RF and electro-optical / infrared (EO / IR) threat systems in contested and unplanned operations
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within highly contested environments through 2040. The F-15 EPAWSS will provide indication, type and position of ground-based RF threats as well as the indication,
type and bearing of airborne threats with the situational awareness needed to avoid, engage or negate the threat. The F-15 EPAWSS will prevent RF and IR threat
systems from detecting or acquiring accurate targeting information prior to threat engagement to complicate and / or negate an enemy threat targeting solution--and
effectively counter enemy missiles / weapons if adversary threat systems engage and employ weapons against friendly forces--through components such as chaff,
flares, decoys / angle countermeasures and jamming.

Increment 1 replaces the obsolete TEWS.  Increment 2 adds a towed decoy/angled countermeasure capability.

This program is in Budget Activity 5, System Development and Demonstration, because it has passed Milestone A approval, is conducting technical maturation and risk
reduction, and has been approved to release the Request for Proposal for engineering and manufacturing development activities.

B. Program Change Summary ($ in Millions) FY 2015 FY 2016 FY 2017 Base FY 2017 OCO FY 2017 Total
Previous President's Budget 0.000 186.481 214.428 0.000 214.428
Current President's Budget 0.000 180.681 256.669 0.000 256.669
Total Adjustments 0.000 -5.800 42.241 0.000 42.241

• Congressional General Reductions 0.000 0.000
• Congressional Directed Reductions 0.000 -5.800
• Congressional Rescissions 0.000 0.000
• Congressional Adds 0.000 0.000
• Congressional Directed Transfers 0.000 0.000
• Reprogrammings 0.000 0.000
• SBIR/STTR Transfer 0.000 0.000
• Other Adjustments 0.000 0.000 42.241 0.000 42.241

Change Summary Explanation
FY2016 Funding decreased -$5.800M because of a congressional mark
FY2017 increase of $42.241M to fully fund EPAWSS Inc 1

C. Accomplishments/Planned Programs ($ in Millions)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Title: Eagle Passive/Active Warning Survivability System (EPAWSS)
Description: Planned replacement of the existing F-15 self-protection, Tactical Electronic Warfare System
(TEWS). This includes technical and acquisition- related studies.

FY 2015 Accomplishments:

0.000 180.681 256.669 0.000 256.669
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PE 0207171F / F-15 EPAWSS

C. Accomplishments/Planned Programs ($ in Millions)
FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

N/A
FY 2016 Plans:
Completed Increment 1 TMRR PDR-level design to support Milestone B decision. Refined design for FY17 CDR.
Continued acquisition planning for EMD and Milestone B. Awarded and executed EMD development and test
contract for Increment 1. This includes technical and acquisition-related studies.
FY 2017 Base Plans:
Complete Increment 1 TMRR CDR-level design. Continue acquisition planning for Milestone C. Continue
execution of EMD. Produce EMD test assets. Execute risk reduction, development test activities, and continue
acquisition and technical-related studies for Increments 1 and 2.
FY 2017 OCO Plans:
N/A

Accomplishments/Planned Programs Subtotals 0.000 180.681 256.669 0.000 256.669

D. Other Program Funding Summary ($ in Millions)

Line Item FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total FY 2018 FY 2019 FY 2020 FY 2021
Cost To

Complete Total Cost
• APAF: BA05: Line Item #

F15EWS: Aircraft Modification
0.000 0.000 0.000 0.000 0.000 0.000 276.560 255.744 406.435 3,861.190 4,799.940

• APAF: BA07: Line Item #000999:
Aircraft Spares and Repair Parts

0.000 0.000 0.000 0.000 0.000 0.000 4.070 4.880 9.340 193.820 212.110

• RDT&E: BA07: PE0207171F:
F-15 EPAWSS BA07

38.944 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 38.944

Remarks
FY 19 - FY 21 funding is for F-15 C & F-15 E Procurement.

E. Acquisition Strategy
The MDA approved acquisition approach is to design a solution that leverages mature non-developmental components that integrate into the existing footprint on the
F-15 aircraft left behind by the legacy F-15 electronic warfare system. To further improve schedule, affordability and program risk outcomes, and consistent with the
JROC approved CDD, the F-15 EPAWSS program will pursue a two-increment acquisition approach. Increment 1 replaces the existing Radar Warning Receiver, Internal
Countermeasures System and Countermeasures Dispenser System. Increment 2 adds a towed decoy / angle countermeasure capability.
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F. Performance Metrics
Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air
Force performance goals and most importantly, how they contribute to our mission.
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R-1 Program Element (Number/Name)
PE 0207171F / F-15 EPAWSS

Project (Number/Name)
657108 / EPAWSS DEVELOPMENT

Product Development ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

F-15 EPAWSS TMRR SS/
Various

Boeing : St. Louis,
MO -   0.000 97.404 Feb 2016 43.806 Oct 2016 0.000 43.806 Continuing Continuing 177.341

F-15 EPAWSS EMD SS/
Various

Boeing : St. Louis,
MO -   0.000 62.160 Sep 2016 163.992 Nov 2016 0.000 163.992 Continuing Continuing 477.000

F-15 EPAWSS Various Various : Various -   0.000 19.721 Feb 2016 47.068 Dec 2017 0.000 47.068 Continuing Continuing 199.895
Subtotal -   0.000 179.285 254.866 0.000 254.866   -      -    854.236

Remarks
FY16PB- EPAWSS efforts were transferred from Budget Activity 7, Operational Systems Development, PE 0207171F, Project Number 676038 to Budget Activity 5, Engineering
and Manufacturing Development, PE 0207171F, Project Number 657108 per OSD direction.  The individual program reference to "various" contract methods addresses other
government costs for trainers, test, hardware, special studies, etc., that are required to meet F-15 EPAWSS program objectives.  The execution vehicles between these DoD
entities vary by effort.

Support ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Test and Evaluation ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Subtotal -   -   -   -   -   -   -   -   -  

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Program Management
Support Costs Various Various : Various -   0.000 1.396 Jan 2016 1.803 Dec 2016 0.000 1.803 Continuing Continuing 40.655

Subtotal -   0.000 1.396 1.803 0.000 1.803   -      -    40.655
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657108 / EPAWSS DEVELOPMENT

Management Services ($ in Millions) FY 2015 FY 2016
FY 2017

Base
FY 2017

OCO
FY 2017

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Prior
Years Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete

Total
Cost

Target
Value of
Contract

Remarks
The individual program reference to "various" contract methods addresses other government costs for trainers, test, hardware, special studies, etc. that are required to meet
F-15 EPAWSS program objectives. The execution vehicles between these DoD entities vary by effort.

Prior
Years FY 2015 FY 2016

FY 2017
Base

FY 2017
OCO

FY 2017
Total

Cost To
Complete

Total
Cost

Target
Value of
Contract

Project Cost Totals -   0.000 180.681 256.669 0.000 256.669   -      -    894.891

Remarks
Prior Years funding in FY 2013 and FY 2014 of $14.677M was executed in PE 0207134F.

Prior Year funding in FY 2015 of $38.944M was executed in PE 0207171F, Project 676038.
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R-1 Program Element (Number/Name)
PE 0207171F / F-15 EPAWSS

Project (Number/Name)
657108 / EPAWSS DEVELOPMENT

FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

EPAWSS MS A
EPAWSS TMRR Contract Award
EPAWSS MS B
EPAWSS EMD Contract Award
EPAWSS MS C
EPAWSS Production Contract Award



UNCLASSIFIED

PE 0207171F: F-15 EPAWSS UNCLASSIFIED
Air Force Page 8 of 8 R-1 Line #86

Exhibit R-4A, RDT&E Schedule Details: PB 2017 Air Force Date: February 2016
Appropriation/Budget Activity
3600 / 5

R-1 Program Element (Number/Name)
PE 0207171F / F-15 EPAWSS

Project (Number/Name)
657108 / EPAWSS DEVELOPMENT

Schedule Details

Start End
Events Quarter Year Quarter Year

EPAWSS MS A 4 2015 4 2015
EPAWSS TMRR Contract Award 4 2015 4 2015
EPAWSS MS B 4 2016 4 2016
EPAWSS EMD Contract Award 4 2016 4 2016
EPAWSS MS C 2 2019 2 2019
EPAWSS Production Contract Award 3 2019 4 2021
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                     In FY 2016, PE 0207171F, F-15 EPAWSS, Project 676038, EPAWSS, Budget Activity 07, Operational Systems Development was transferred to PE 0207171F, F-15 EPAWSS, Project 657108, EPAWSS Development, Budget Activity 05, System Development and Demonstration to align the program in the correct budget activity.

In FY 2015, PE 0207134F, F-15E Squadrons, Project 670131, Initial Operational Test and Evaluation, F-15 EPAWSS development efforts were transferred to PE 0207171F, F-15 EPAWSS, Project 676038, EPAWSS in order to provide budget transparency.

Prior Years funding in FY 2013 and FY 2014 of $14.677M was executed in PE 0207134F.

Prior Year funding in FY 2015 of $38.944M was executed in PE 0207171F, Project 676038.
                     The F-15 is the most versatile fighter in the world today. The F-15C continues to provide air superiority with an undefeated and unmatched aerial combat record. The F-15E retains this air superiority capability and adds systems, such as advanced imaging and targeting systems, to meet the requirement for all-weather, deep penetration, and night / under-the-weather, air-to-surface attack. A mainstay in operations both domestic and abroad, upgrades to the F-15 (avionics, armament, airframe and engines) are critical to maintaining combat viability (lethality, survivability and supportability). Projected to remain in service past 2040, avionics modernization is key to long-term weapon system viability. This modernization is built on a foundation of technical and acquisition support studies (both internal to the Air Force and through outside contractors). The proliferation of fourth generation enemy aircraft, sophisticated "double-digit" anti-aircraft missile systems and other enemy systems pose a significant threat to F-15 survivability. The F-15 Eagle Passive Active Warning and Survivability System (EPAWSS) will replace the F-15's functionally obsolete self-defense Tactical Electronic Warfare System (TEWS) to enhance weapon system situational awareness and survivability against enemy threats. F-15 EPAWSS will also improve reliability and sustainability. F-15 EPAWSS is linked to an aircraft operational flight program update schedule that works to integrate new capabilities with the airframe. Incorporation of corresponding spiral and / or phased technology / equipment improvements that include support equipment, mission planning systems, and training device upgrades will improve performance, supportability and aircrew training.

The F-15 EPAWSS upgrade will significantly improve the F-15's capability to autonomously and automatically detect, identify and locate radio frequency (RF) threats as well as provide the ability to deny, degrade, deceive, disrupt and defeat RF and electro-optical / infrared (EO / IR) threat systems in contested and unplanned operations within highly contested environments through 2040. The F-15 EPAWSS will provide indication, type and position of ground-based RF threats as well as the indication, type and bearing of airborne threats with the situational awareness needed to avoid, engage or negate the threat. The F-15 EPAWSS will prevent RF and IR threat systems from detecting or acquiring accurate targeting information prior to threat engagement to complicate and / or negate an enemy threat targeting solution--and effectively counter enemy missiles / weapons if adversary threat systems engage and employ weapons against friendly forces--through components such as chaff, flares, decoys / angle countermeasures and jamming.    

Increment 1 replaces the obsolete TEWS.  Increment 2 adds a towed decoy/angled countermeasure capability.

This program is in Budget Activity 5, System Development and Demonstration, because it has passed Milestone A approval, is conducting technical maturation and risk reduction, and has been approved to release the Request for Proposal for engineering and manufacturing development activities.
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                     FY 19 - FY 21 funding is for F-15 C & F-15 E Procurement.
                     The MDA approved acquisition approach is to design a solution that leverages mature non-developmental components that integrate into the existing footprint on the F-15 aircraft left behind by the legacy F-15 electronic warfare system. To further improve schedule, affordability and program risk outcomes, and consistent with the JROC approved CDD, the F-15 EPAWSS program will pursue a two-increment acquisition approach. Increment 1 replaces the existing Radar Warning Receiver, Internal Countermeasures System and Countermeasures Dispenser System. Increment 2 adds a towed decoy / angle countermeasure capability.
                     Please refer to the Performance Base Budget Overview Book for information on how Air Force resources are applied and how those resources are contributing to Air Force performance goals and most importantly, how they contribute to our mission.
                
                 
                     Prior Years funding in FY 2013 and FY 2014 of $14.677M was executed in PE 0207134F.

Prior Year funding in FY 2015 of $38.944M was executed in PE 0207171F, Project 676038.
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                             FY16PB- EPAWSS efforts were transferred from Budget Activity 7, Operational Systems Development, PE 0207171F, Project Number 676038 to Budget Activity 5, Engineering and Manufacturing Development, PE 0207171F, Project Number 657108 per OSD direction.  The individual program reference to "various" contract methods addresses other government costs for trainers, test, hardware, special studies, etc., that are required to meet F-15 EPAWSS program objectives.  The execution vehicles between these DoD entities vary by effort.
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